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ENVIRONMENTAL RESTORATION 
EXECUTIVE SUMMARY 
June 2005 Monthly Report 

 

 
GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 

RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
As of June 30, 2005, the ERC worked approximately 802,600 hours 
since the last lost workday incident, which occurred on July 30, 2004 
and became lost away on October 27, 2004.  The ERC has 
experienced 86% injury-free workdays during FY05 and 77% injury-
free workdays for June 2005. 
FYTD:  34 first aids; 3 recordable-only; 5 lost restricted 
Current Month:  5 first aids; 2 recordable-only; 2 lost restricted 

HIGHLIGHTS: 
• Commenced H Reactor SSE Zones 1/2 roof assembly and installation. 
• Completed 1900-N Demineralized Water Tank and Emergency 

Raw Water Tank demolition. 
• Completed 313 Building demolition; waste loadout is in progress. 
• Completed 314 Building characterization. 
• Continued loadout activities from 100-B/C Area Burial Grounds. 
• Continued remediation at 116-K-2 Mile Long Trench. 
• Completed loadout of 116-N-1 Horse Trough (crib weir box) rubble. 
• Completed demolition and loadout of 116-N-1 pipelines. 
• Completed 100-IU-2 and 100-IU-6 remedial action design. 
• Completed disposal of 183-H Solar Basin drummed waste (12,241 

drums) of which 5,757 drums required treatment prior to disposal. 
• Transmitted Sampling and Analysis Plan (SAP) for the 100/300 

Area Component of RCBRA to RL.  RL transmitted SAP to required 
parties for a 45-day concurrent review. 

• Submitted 300-FF-1 Remedial Action Report to RL. 
• Completed all major corrective actions to support 618-2 Burial 

Ground activities. 
• Received RL direction on June 6 to resume ERC transition 

activities to Washington Closure Hanford, the new River Corridor 
Closure contractor.  Submitted Rev. 0 of the Transition Plan to RL 
on June 14. 

UPCOMING KEY ACTIVITIES: 
• Initiate pre-demolition activities for 314 Building. 
• Commence 183.1-KW Head House hazardous material removal. 
• Initiate remediation at 100-F Area Remaining Sites (July). 
• Drill 100-C-7 borehole (July). 
• Issue RFP for 100-IU-2/6 Remaining Sites remediation (July). 
• Complete remediation of the 116-N-1 Crib (August). 
• Hold RL/regulator/stakeholder workshops to discuss results of 

100-B/C Pilot Project Risk Assessment Report. 
• Complete all River Corridor Contract transition activities. 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  ($1,828K); (1.5%).  Delays in additional ERDF office space 

procurement; postponement of system upgrades and delay in 
server room move. 

 

• CV:  $11,013K; 9.3%.  Efficiencies achieved by truck and pup 
operations at B/C RPAS and Remaining Sites; 100-B/C RPAS and 
118-K-1 subcontractor mobilization underruns; backfill efficiencies 
at K Area; 300 Area facility characterization/deactivation less than 
planned; efficiencies realized in performing peer review of human 
scenarios, DQO development, and reconnaissance sampling; FY04 
rate rebill; and reduced estimate of retiree medical costs. 

EAC TRENDS: 
Current Month:  $1,665K 
FYTD:  ($14,314K) 
• Truck and pup operation efficiencies at 100-B/C. 
• RPAS/118-K-1 subcontract mobilization performance. 
• Backfill efficiencies at K Area. 
• 300 Area facility characterization/deactivation less than planned. 
• H Reactor gas wing demolition/loadout resources more than planned. 
• FY04 rate rebill credit. 
• FY04 fee less than forecast; reduced FY05 fee forecast. 
• Legacy retiree medical cost less than planned. 

TPA MILESTONES: 
• M-93-24, Submit EE/CA for N Reactor ISS (due 9/30/06); 

completed 10/14/04, nearly 2 years ahead of schedule.  
• M-16-48, Initiate Remedial Actions for 100-F Area Remaining Waste 

Sites (due 7/31/05); completed 3/29/05, 4 months ahead of schedule. 
• C-16-06B, Submit Engineering Evaluation of Final Disposition of 

River Pipelines and Outfall Structures to Regulators (due 7/31/05); 
completed 4/19/05, more than three months ahead of schedule. 

• C-16-06A, Submit B/C Risk Assessment Pilot Study to Regulators (due 
7/31/05); transmitted Draft A report to RL on 6/24/05; awaiting RL 
transmittal to regulators. 

• M-93-25, Submit an Engineering Evaluation of Final Surplus Reactor 
Disposition to Regulators (due 9/30/05); completed 5/11/05, more 
than 4 months ahead of schedule. 

• M-93-18, Complete H Reactor ISS (due 12/31/05); forecast 10/4/05. 

FUNDING: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

PERFORMANCE INCENTIVES: 
• SPI fee = 1.141 FYTD through June. 

• Complete regrade/backfill of 116-N-3 Crib/Trench by 1/1/05.  
• Complete 2 Gold Chart release sites by 3/31/05. 
• Complete excavation and loadout of 5 waste sites by 3/31/05. 
Notices of Completion were transmitted to RL for review and approval 
for the above three PIs. 

ISSUES: 
• Lack of regulator concurrence on 100-D pipeline sampling strategy. 
• Changing conditions and DDT plumes at Horseshoe Landfill. 

FYTD Performance ($K)
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DWP+CO 11,303 25,527 37,868 48,950 60,621 74,947 85,589 99,228 110,910 123,057 137,113 150,896
BCWS 11,145 25,538 37,584 47,544 59,120 74,983 89,872 106,445 120,419 135,114 151,411 165,787
BCWP 9,372 24,048 34,866 44,781 59,475 74,796 88,529 104,935 118,591
ACWP/EAC 7,855 19,893 30,419 40,026 52,451 66,505 79,311 96,175 107,578 122,578 139,018 151,193 151,472
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EAC

ERC contract ends 
August 26, 2005
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 Actual Costs:  
$107.6M

 Actual/Forecast
Costs:  $152.4M

 Funding Forecast:
  $152.4MActual Funding:

  $124.7M

The ER Contract Ends 
on August 26, 2005



ENVIRONMENTAL RESTORATION 
FACILITIES DECOMMISSIONING PROJECT 

June 2005 Monthly Report 

 

 
GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 

RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  9 first aids; 2 recordable-only; 2 lost restricted; 0 lost workday 
cases; 0 skin contaminations 
Current Month:  1 first aid (sprain); 1 recordable-only ( strain); 1 lost 
restricted (strain) 

HIGHLIGHTS: 
H Reactor ISS: 
• Received Zone 2 safe storage enclosure (SSE) roof steel. 
• Commenced Zones 1/2 roof assembly and installation. 
100-N / 100-K Areas: 
• Completed 107-N Anion Exchanger removal preparations. 
• Commenced 107-N Vessel engineering study. 
• Continued 184-N Power House asbestos abatement. 
• Completed 1900-N Demineralized Water Tank and Emergency 

Raw Water Tank demolition. 
• Commenced 166-N Fuel Oil Pumphouse characterization. 
• Completed 183.1-KW thermal systems insulation (TSI) removal. 
• Continued 183-KW and 183.1-KW characterization. 
300 Area: 
• Completed 313 Building demolition; waste loadout/shipping is in 

progress. 
• Completed characterization of 314 Building.  Beryllium sampling is 

continuing. 

UPCOMING KEY ACTIVITIES: 
• Receive remaining H Reactor SSE roof steel, roofing, and siding 

panels. 
• Commence H Reactor Zone 3 SSE roof assembly and installation. 
• Commence 107-N Anion Exchanger removal. 
• Issue 107-N Tank contents removal RFP. 
• Complete 1900-N Water Supply Tanks demolition and waste loadout. 
• Commence 166-N TSI removal. 
• Commence 183.1-KW Head House hazardous material removal. 
• Complete waste loadout of 313 Building.  Obtain RL concurrence 

that demolition/loadout were completed as agreed to. 
• Initiate pre-demolition activities for 314 Building. 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  ($129K); (0.7%).  107-N sampling delays due to concerns of 

gaining building access/TRU assumptions; partially offset by  
300 Area facility characterization/deactivation and 190-DR 
demolition (complete) ahead of schedule. 

• CV:  $2,333K; 12.3%.  Fewer resources utilized for accelerated 
300 Area characterization than anticipated; fewer 100 Area S&M 
resources required than planned; partially offset by additional 
resources required for H Reactor gas wing demolition activities and 
additional thermal analysis required, and more support required for 
190-DR demolition activities than planned. 

EAC TRENDS: 
Current Month:  $532K 
FYTD:  ($4,913K) 
• 300 Area EE/CA resources and characterization/deactivation less 

than planned. 
• 1802-N contract closeout / 1900-N sampling less than planned. 
• H Reactor gas wing demolition/loadout resources more than planned. 
• Fewer resources utilized for 100 Area S&M activities. 

TPA MILESTONES: 
• M-93-24, Submit EE/CA for N Reactor ISS (due 9/30/06); 

completed 10/14/04, nearly two years ahead of schedule.  
• M-93-25, Submit an Engineering Evaluation of Final Surplus Reactor 

Disposition to Regulators (due 9/30/05); complete 5/11/05, more than 
four months ahead of schedule.  Draft A transmitted to RL on 
4/27/05; RL transmitted to regulators on 5/11/05. 

• M-93-18, Complete H Reactor ISS (due 12/31/05); forecast 10/4/05. 

SUMMARY SCHEDULE:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISS METRIC: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
None for this reporting period. 
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FYTD Performance ($K)

0

5,000

10,000

15,000

20,000

25,000

30,000
DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 1,011 2,856 4,089 5,218 6,432 8,336 9,843 11,629 13,336 15,554 17,872 19,754
BCWS 1,011 2,798 3,925 4,968 6,800 9,705 12,352 15,807 19,098 23,255 26,894 29,327
BCWP 1,168 2,898 4,106 5,732 7,887 10,282 12,132 15,935 18,969
ACWP/EAC 971 2,609 4,315 5,539 6,926 9,016 11,348 13,937 16,636 19,865 22,607 24,414
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ERC contract ends 
August 26, 2005
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TPA Milestones

COMMON 
ENGINEERING

H REACTOR

DR ANCILLARY 
FACILITIES

K ANCILLARY 
FACILITIES

N ANCILLARY 
FACILITIES

300 AREA

Start Tanks Isolation/Removal Start Trench Pipe Removal

Complete Backfill

Distribute Rev.0 SAP--2/15/05 (A)Issue RAWP Rev.0--3/4/05 (A)

Issue RAWP Rev. 0Issue DQO Rev.0

Mobilize Start Demo

Demo 183-KW Car Protection Bldg

Start A/G Demo--3/8/05; demo complete 5/27 (A)Pump Water--12/13/04 (A)

Start SSE Roof/SidingMobilize SSE

M-93-25

Pourbacks/Backfill

Prepare EE/CA, DQO, RAWP, SAP

SSE Roof Installation

TPA MS PIBaseline Current Schedule

190-DR Bldg Demolition/Loadout

Final Reactor Engineering

Project MS

M-93-25  9/30/05 - Submit Engineering 
Evaluation of Final Surplus Rx Disposition

Prepare K Area EE/CA

107-N Demolition Preparation/Initiation

Issue EE/CA Rev.0

Start 313 Historical Research
Complete 313 Deactivation

-4/15/05 (A)

313/314 Bldgs Characterization / Deactivation

Start 314 Historical Research
313 Demo / Loadout / Fixative



ENVIRONMENTAL RESTORATION 
REMEDIAL ACTION PROJECT 

June 2005 Monthly Report 
 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  15 first aids; 0 recordable; 0 lost workday cases 
Current Month:  1 first aid (1 bite/sting) 

HIGHLIGHTS: 
• Completed readiness assessment for 118-B-1/118-C-1 Burial 

Grounds restart. 
• Continued loadout from 118-B-1. 
• Continued loadout from 100-C-7 hexavalent chromium waste site. 
• Continued excavation/stockpile/loadout at 100-B-14. 
• Completed design excavation/loadout activities at Horseshoe Landfill. 
• Completed testing of the PAS-1 casks. 
• Continued mobilization activities at 100-F Burial Grounds and 

Remaining Sites. 
• Completed verification sampling for 100-KE-56 effluent pipeline plumes. 
• Continued remediation activities for the 116-K-2 Mile Long Trench. 
• Completed prequalification of proposed vendors for remediation of 

the 100-IU-2 and 100-IU-6 Operable Units. 
• Completed loadout of 116-N-1 Horse Trough (crib weir box) rubble. 
• Completed demolition and loadout of 116-N-1 pipelines. 
• Continued remediation of 116-N-1 Crib and contaminated surface areas. 
• Discovered plumes at the UPR and west wall of the 116-N-1 Crib. 
• Demolished 300 Vitrification Test Site (300-VTS) above-ground 

structures and hauled off-site to Pit 9 and a recycler. 
• Completed 100-IU-2 and 100-IU-6 remedial action design. 
• Completed the Initial Hazard Categorization (IHC) for 116-C-3 

Chemical Waste Tanks. 
• Issued two 100-F Area pipeline Draft A RSVPs for regulator review. 

UPCOMING KEY ACTIVITIES: 
• Conduct all-hands training for restart of 118-B-1 / 118-C-1 (July). 
• Determine path forward for Horseshoe Landfill (July). 
• Complete readiness assessment and initiate remediation at 100-F 

Area Remaining Sites (July). 
• Drill 100-C-7 borehole (July). 
• Complete verification sampling of 182-F Reservoir (July). 
• Initiate backfill of 116-KE-4 Retention Basin and 100-KW-55 

effluent pipelines (August). 
• Issue RFP for remediation of 100-IU-2/6 Remaining Sites (July). 
• Complete remediation of the 116-N-1 Crib (August). 
• Complete readiness review for restart of stockpile loadout at 618-8 

and 618-3 Burial Grounds (July). 
• Complete demolition of 300-VTS below-grade structures (July). 
• 100-D Area BGs and RTD Remaining Sites 60% Design Review (July). 
• Review of 60% 116-C-3 design (August). 
• Submit 116-C-3 ASA/FHC to RL for review (July). 
• Initiate confirmatory sampling at 100-D (July). 
• Define strategy for development of 100-N SAP and RDR to be 

prepared in FY06 (August). 

PERFORMANCE: 
 

• SV:  ($229K); (0.6%).  Delays in restart of remediation at 118-B-1 
and 118-C-1 Burial Grounds, 300 Area Burial Grounds 618-3 and 
618-8, and delay in 100-F readiness and mobilization due to late 
award of subcontract; partially offset by accelerated excavation and 
loadout at B/C Remaining Sites and RPAS sites; accelerated 
backfill at 116-K-1, 116-K-3, and 100-KW-55 effluent pipeline. 

• CV:  $4,608K; 12.6%.  Loadout efficiencies achieved by truck and 
pup operations at B/C RPAS and Remaining Sites; backfill 
efficiencies at K Area; 100-B/C RPAS and 118-K-1 subcontract 
mobilization performance better than DWP; labor underruns 
throughout all RA sites due to resource limitations; reversal of 
FY04 100-NR overstated accrual; 116-C-3 analytical efficiencies.   

EAC TRENDS: 
Current Month:  ($510K) 
FYTD:  ($5,406K) 
• Truck and pup efficiencies at B/C Remaining Sites and RPAS Site 

100-B-1; backfill efficiencies at K Area; RPAS and 118-K-1 
subcontract mobilization performance better than DWP; reversal of 
FY04 100-NR overstated accrual; labor underruns; 116-C-3 field 
sampling and analytical efficiencies. 

TPA MILESTONES/COMMITMENTS: 
• M-16-48, Initiate Remedial Actions for 100-F Area Remaining 

Waste Sites (due 7/31/05); complete 3/29/05, 4 months ahead of 
schedule. 

• C-16-06B, Submit Engineering Evaluation of Final Disposition of 
River Pipelines and Outfall Structures to Regulators (due 7/31/05); 
complete - ESD (Draft A) was transmitted to RL on 4/7/05; RL 
forwarded to regulators on 4/19/05. 

SUMMARY SCHEDULE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
• Lack of concurrence from regulators on sampling strategy for 100-D 

Area pipelines holding up issuance of work instructions.  Ecology has 
requested RTD of lines above chromium groundwater plumes. 

• Changing conditions and DDT plumes at Horseshoe Landfill. 
• Potential for overbore fuel elements require RL approval of 118-B-1/ 

118-C-1 MOCs prior to restart. 
 
 

FYTD Performance ($K)
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DWP+CO 3,578 7,826 11,076 13,993 17,724 21,929 25,039 29,118 33,118 36,758 40,644 44,024
BCWS 3,556 8,106 11,521 14,891 18,274 22,803 28,023 32,608 36,785 40,712 45,595 49,297
BCWP 3,125 8,611 11,103 13,828 19,245 23,479 27,980 32,687 36,555
ACWP/EAC 2,999 6,678 9,510 12,551 15,860 20,179 24,039 30,242 31,948 35,935 40,275 43,638 43,891

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Total 
EAC

ERC contract ends 
August 26, 2005

FY 2005 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

TPA Milestones

100-B/C BURIAL 
GROUND & 
REMAINING SITES

100-B/C REMAINING 
PIPELINES & 
SEWERS

100-K AREA 
REMEDIATION

118-K-1 BURIAL 
GROUND

100-N AREA 
REMEDIATION

300 AREA EAST SIDE 
REMEDIATION

100-FR BG & 
REMAINING SITES

RIVER PIPELINES & 
OUTFALL 
STRUCTURES ESD

Readiness/Mob

618-8618-3

Work suspended 3/9; DSA in process, probably will be Nuclear Cat 
3; Remediation deferred to FY06

JCO/SER Approved (12/10A)

116-KE-4 (11/29A)

Complete Excavation/Loadout

Pipeline (3/11A)

Spent Nuclear Fuel Path Forward

Mob/Submittals

Excavate/Sample

TPA MS PIBaseline Current Schedule Project MS

Excavation/Loadout

Remediation

Remediation

116-N-1 Crib Remediation

M-16-48 - 7/31/05 - Initiate Remediation for Remaining Waste Sites at 100-F    (3/29/05 (A)

Mobilize/SubmittalsProcurement Remediation

C-16-06B - 7/31/05 - Submit EE/CA of Final Disposition of River Pipelines/Outfall Structures   (4/19/05 (A)

116-N-3 Backfill/Regrading

116-K-2 

Transfer 118-B-1/118-C-1 SNF

100-B-1  100-C-9 1607-B-2

Resume Excavate/Loadout 118-B-1/118-C-1

(12/22A)

Award (1/14A)

Procurement

100-C-7

Alpha contamination discovered 12/14/05~work suspended in 3 burial grounds

Excavation initiated at 182-F Reservoir on 3/29AM-16-48

Backfill (116-K-1 / 116-KW-3 / 116-KE-4)116-K-1 (1/20 A); 116-KW-3 & Pipeline Started April

C-16-06B



ENVIRONMENTAL RESTORATION 
WASTE OPERATIONS PROJECT 

June 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
• FYTD:  7 first aids; 1 recordable-only; 3 lost restricted; 0 lost 

workdays 
• Current Month:  2 first aids (contusion, strain); 1 recordable-

only (sliver); 1 lost restricted (foreign body in eye) 

HIGHLIGHTS: 
• Received 70,936 tons of waste at ERDF during June; 812,985 

tons during FY05; 5,888,708 tons of contaminated material 
have been disposed in ERDF since operations began in 
July 1996. 

• Suspended operations on 13 separate days due to inclement 
weather. 

• Completed treatment of 183-H precipitated crystal waste on 
June 23.  A total of 12,241 drums of 183-H Solar Basin waste 
were disposed; of these, 5,757 drums were treated for RCRA 
metals and/or ignitability by stabilization with cement and blast-
furnace slag.  This initiative resulted in over $4M in savings and 
reduced worker exposure. 

• Accelerated daily production rates for transportation and 
disposal of beryllium-contaminated waste from 313 Building 
demolition to meet a July completion date. 

• Graded the new office site near entrance to the transportation 
yard in preparation for installation of the office trailer.  
Subcontract to procure and install the trailer was released in 
June. 

• Resumed receipt of stainless steel fuel canister shipments from 
SNF K-Basins Project.  Receipt of aluminum canisters is still on 
hold awaiting sample analysis plan approval. 

• Completed all operations using dump trucks and pups, 
including demobilization activities.  This effort proved to be a 
highly effective method of transporting ~192,000 tons of waste. 

• Commenced normal dump ramp operations in Cell 6 from the 
35-foot level.  Previous operations in Cell 6 were all truck and 
pup related work. 

UPCOMING KEY ACTIVITIES: 
• Begin treatment test on waste from the Effluent Treatment 

Facility (ETF).  Testing will be delayed until waste is available 
from ETF in late July. 

• Complete receipt and disposal of beryllium-contaminated waste 
from the 313 Building. 

• Install Waste Operations office building. 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 

• SV:  ($444K); (2.0%).  ERDF delays in additional office space 
procurement. 

 
• CV:  $513K; 2.4%.  Labor underruns in direct project support 

and transportation/disposal; partially offset by increased cost to 
support trucks and pups. 

EAC TRENDS: 
Current Month:  $1,703K 
FYTD:  $787K 
• Increased cost to support trucks and pups campaign. 
• Increased cost for beryllium waste disposal. 
• Decrease in direct project support. 

SUMMARY SCHEDULE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ERDF TONNAGE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
None for this reporting period. 
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FYTD Performance ($K)
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DWP+CO 2,578 5,719 8,177 10,607 12,919 15,724 17,342 19,165 20,720 22,768 25,537 28,024
BCWS 2,478 5,598 7,744 9,832 11,825 14,845 17,435 19,897 21,960 24,344 27,032 29,204
BCWP 1,661 3,802 5,824 7,651 10,463 13,795 16,754 19,132 21,516
ACWP/EAC 1,107 3,121 5,107 6,591 9,882 13,550 16,192 18,941 21,003 23,893 27,192 29,967 29,991
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EAC

ERC contract ends 
August 26, 2005

FY 2005 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

                                         
ERDF EXPANSION 
CELLS 5/6

                                         
ERDF EXPANSION 
CELLS 7/8

ERDF OPERATIONS

WASTE MGMT AND 
TRANSPORTATION

Receive 2 by 01/13

Initiate 
Public Review

ERDF ROD Amendment

Design Procurement

Contract Closeout/Lessons Learned

Final Inspections/Cleanup

TPA MS PIBaseline Current Schedule

Engineering Evaluation

Project MS

FYTD % Complete:  97%
Cumulative % Complete:  98%

Crest Pad Bldgs

Revegetation

Receive 2nd 40 cans by 3/31  (3/17 A)Receive 1st 40 cans by 2/1

IP1 Container Procurement - 80

Receive 1st 15 cans
 by 12/15

IP2 Container Procurement - 30

Receive 2nd 15 cans
 by 3/31 (3/28 A)

Receive 4 by 12/20

Receive/Operate 6 Additional Trucks
Extended 6 Trucks
3 Months (Jun-Sep)



ENVIRONMENTAL RESTORATION 
RISK ASSESSMENT / SITE CLOSURE PROJECT 

June 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
No first aid, recordable, or lost workday cases experienced FYTD. 

HIGHLIGHTS: 

100-B/C Pilot: 
• Transmitted 100-B/C Pilot Project Risk Assessment Report 

(DOE/RL-2005-40, Draft A) to RL on June 24.  RL scheduled to 
transmit document to regulators by July 29 to meet TPA Commitment 
C-16-06A. 

100/300 Area: 
• Completed laboratory analysis of Tribal-specific plants on July 5. 
• Transmitted 100 Area and 300 Area Component of RCBRA 

Sampling and Analysis Plan (DOE/RL-2005-42, Draft A) to RL on 
June 23.  RL transmitted the SAP to the regulators, Tribes, Trustees 
and stakeholders on June 29 for a 45-day concurrent review.   

• Received Tri-Party approval of Risk Assessment Work Plan for the 
100 Area and 300 Area Component of the RCBRA (DOE/RL-2004-
32, Rev. 2).  Work plan was transmitted to RL week of June 28 for 
distribution to the regulators, Tribes, Trustees, and stakeholders. 

• Continuation of shoreline conductivity surveys still impacted by high 
river flow.  Surveys will resume when flow is below 80,000 cubic feet 
per second. 

• Received RL and EPA approval of River Corridor Baseline Risk 
Assessment Stack Air Emissions Deposition Scoping Document 
(DOE/RL-2005-49, Rev. 0); Ecology approval is pending. 

Columbia River Component: 
• Held the 7th workshop on Existing Data Compilation/Evaluation on 

June 22.  This workshop presented results of data compilation 
(Phase I) to RL, EPA, Ecology, Tribes, Trustees, and stakeholders, 
and elicited feedback on the conduct of this task to date. 

• Issued the Columbia River Component Risk Analysis Work Plan 
(DOE/RL-2005-09, Draft A) to RL on June 23. 

• Conducted Risk Assessment Integration Technical Working Team 
meeting on June 16 to begin a site-wide evaluation of risk scenario 
components. 

• Conducted one-on-one Data Evaluation training with subcontractor 
staff from the University of Washington on June 10. 

Closure Activities: 
• Submitted 300-FF-1 Remedial Action Report to RL on June 23. 
• Reviewed 100-F list of potential orphan waste sites with 100-F RA 

Project team on June 6.  About 10 potential waste sites were 
eliminated and will be documented in the 100-F summary report.  
About 20 orphan waste sites remain on the preliminary list for the 
100-F Area.   

UPCOMING KEY ACTIVITIES: 
• Prepare 100 B/C Pilot presentations and lessons-learned for upcoming 

workshops. 
• Hold workshop on July 26 with RL/regulators to discuss results of the 

100-B/C Pilot Project Risk Assessment Report.  Stakeholder workshop 
will be held on August 9. 

• Prepare/present stakeholder workshop on August 10 to discuss SAP 
(DOE/RL-2005-42, Draft A). 

• Complete 100 Area and 300 Area conductivity survey. 
• Prepare reconnaissance sampling report for the 100 and 300 Area. 
• Begin sampling by October 30, per TPA Milestone M-016-70. 
• Meet with RL Project Managers to review 100-F orphan waste sites. 
• Meet with 100 Area RA Project, RL, and regulators for �No Action� 

reclassification approvals for 300-FF-1 WIDS reclassification forms for 
Coal Ash Ditch and Coal Ash Process Sewer pipelines. 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  ($49K); (1.0%).  Reassignment of staff to other projects; expect 

recovery in July. 

• CV:  $1,281K; 27.0%.  Efficiencies realized in performing peer 
review of human scenarios, DQO development, and 
reconnaissance sampling.  Positive variance to date will be eroded 
slightly by FY-end based on workscope remaining to be completed. 

EAC TRENDS: 
Current Month:  ($169K) 
FYTD:  ($971K) 
• Efficiencies realized in performing peer review of human scenarios, 

DQO development, and reconnaissance sampling.  Efficiencies will 
result in a positive variance at completion and have been reflected 
in the EAC. 

TPA COMMITMENTS: 
C-16-06A, Submit B/C Risk Assessment Pilot Study to Regulators 
(due 7/31/05); transmitted report to RL on 6/24/05; awaiting RL 
transmittal to regulators. 

SUMMARY SCHEDULE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
None for this reporting period. 

FY 2005 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

TPA Commitment

100-B/C AREA PILOT 
RISK ASSESSMENT 
STUDY

100/300 AREA 
BASELINE RISK 
ASSESSMENT

COLUMBIA RIVER 
COMPONENT RISK 
ASSESSMENT

SITE CLOSURE

Complete Lead Sheathed 
Cable Report

Complete Borrow 
Pit 24 Design

TPA MS PIBaseline Current Schedule Project MS

Summarize Round 2 Sampling Data

Evaluate Orphan Site 300-FF-1 OU

Evaluate Orphan Sites 100-FR-1/2

300-FF-1 OU RA Report

Complete Report - Risk Calcs

Prepare Risk Assessment Report

C-16-06A

C-16-06A  7/31/05 - Submit B/C Risk 
Assessment Pilot Study to Regulators

Review/Submit Report

Develop DQO

Peer Review Human Scenarios

Reconnaissance Sampling

Develop SAP

Develop Work Plan

Compile/Review Existing Data

Issue Rev. 0

Submit Outline Submit Draft A Issue Rev. 0

Submit Outline Submit Draft A Issue Rev. 0

Submit Draft A Issue Rev. 0

Develop/Perform Data Management

3/10/05 (A)

Remaining scope 
on hold until FY06 
per RL.

6/6/05 (A)

FYTD Performance ($K)

0

1,000

2,000

3,000

4,000

5,000

6,000
DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 281 738 1,284 1,715 2,070 2,746 3,266 4,137 4,623 4,949 5,365 5,606
BCWS 281 738 1,284 1,715 2,070 2,776 3,315 4,298 4,801 5,105 5,518 5,786
BCWP 263 627 1,109 1,704 2,187 2,802 3,354 4,319 4,752
ACWP/EAC 114 458 654 954 1,348 1,804 2,269 2,954 3,471 3,939 4,490 4,813 4,816

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Total 
EAC

ERC contract ends 
August 26, 2005



ENVIRONMENTAL RESTORATION 
MISSION SUPPORT 

June 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  3 first aid; 0 recordable-only; 0 lost workday cases 
Current Month:  1 first aid (contusion) 
 

HIGHLIGHTS: 

Safety and Health: 
• Participated in the Annual Hanford Site-Wide Emergency 

Preparedness exercise. 
• Revised Exhibit G and provided electronically to 

subcontractors. 
• Conducted Hazard Recognition training classes. 
• Upgraded the ERC Lessons Learned Program and issued 

pertinent Lessons Learned. 
• Conducted Heat Stress Training for Safety professionals and 

initiated heat stress topics for discussion in Plan-of-the-Day 
meetings. 

Technical Services: 
• Completed all major corrective actions to support 618-2 Burial 

Ground activities (effort required participation by multiple ERC 
project and functional organizations). 

• Supported the Hanford Site Air Operating Permit renewal 
application process. 

• Issued new EDPI 4.39-01, Operational Monitoring Plan. 
• Completed transition briefings to Washington Closure Hanford 

(WCH) on Engineering, Environmental Permitting, Nuclear 
Safety, Waste Management, and Technology Application. 

• Evaluating technologies for fixatives for use in surface 
treatments, portable and laboratory X-ray fluorescence 
instruments, and protective shielding for beta simulators used 
in the field. 

• Provided sample/data management support � collected 1,126 
samples, issued 4 sample authorization forms (SAF), issued 15 
sample disposition records (SDR), and validated 4 data 
packages.   

Business Services: 
• Completed independent assessments of the 100-N-1 Operable 

Unit TSD and the ERC Self-Assessment Program.   
• Revising the Operational Readiness Review/Readiness 

Assessment and Project Startup Review Procedures in 
BHI-MA-02. 

• Closed a 2002 IBEW grievance that was scheduled for 
arbitration. 

• Reached agreement with unions representing RCTs on ERDF 
shift start. 

 

UPCOMING KEY ACTIVITIES:  
• Complete Phase II EPCRA Toxic Release Inventory Report - 

July. 

ASSESSMENTS: 
 
 
 
 
 

No significant findings during this reporting period. 
 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 

• SV:  $12K; 0.0%.  Insignificant. 
 
• CV:  $3,100K; 11.9% 

− FY04 rate rebill credit. 
− Received reduced estimate of retiree medical cost portion of 

total Site medical from the Site plan administrator. 
− Cost efficiencies in Safety & Health. 

 

EAC TRENDS: 
Current Month:  $15K 
FYTD:  ($4,594K) 
• FY04 rate rebill. 
• Reduced FY05 fee forecast. 
• FY04 fee less than forecast. 
• Legacy retiree medical cost less than planned. 
• Regulatory Support underrun due to more direct project 

support. 
• Cost efficiencies in Safety and Heath. 
 

ISSUES: 
None for this reporting period. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

FY 2005 ERC Assessment Data
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug
17 24 22 25 20 24 21 20 25 28 22
14 18 18 20 16 19 18 16 19

Past Due Completed 4 0 5 3 4 3 3 2 5
3 5 5 3 4 3 2 1 5
21 23 28 26 24 25 23 19 29

Scheduled
Assessments

Scheduled / Performed

Unscheduled / Performed
Total Performed

FYTD Performance ($K)

0

8,000

16,000

24,000

32,000

40,000
DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 2,560 5,734 9,426 12,460 15,270 18,537 21,322 24,571 27,385 30,208 33,470 37,874
BCWS 2,526 5,646 9,295 11,183 13,947 17,178 19,961 23,207 26,018 28,839 32,099 36,500
BCWP 2,416 5,585 9,178 11,129 13,858 17,254 20,059 23,203 26,030
ACWP/EAC 2,026 4,765 7,446 9,666 12,779 14,660 16,852 20,068 22,930 25,956 29,673 31,905

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

ERC contract ends 
August 26, 2005



ENVIRONMENTAL RESTORATION 
GENERAL SUPPORT 

June 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  0 first aids; 0 recordable-only; 0 lost workday cases 
 

HIGHLIGHTS: 
• Performed accelerated, detailed closing activities to support the 

audit review of the RL financial statements. 
• Completed 10 of the 13 in-process audits.  All 10 audits had no 

findings, and audited scope was deemed adequate. 
• Processed and delivered Rev. 0 of the Transition Plan to RL on 

June 14. 
• Began FY05 physical inventory of BHI-controlled property.  This 

inventory will also be used for transition of property from BHI to 
Washington Closure Hanford (WCH). 

• Began installation of the server room in Hanford Square IV. 
• Created a River Corridor Transition Web page on the ERC 

Intranet. 
• Provided support for two internal audits regarding procedures 

and the WMIS and P-Card systems. 
 

UPCOMING KEY ACTIVITIES: 
• Continue completing all activities associated with transition. 
• Complete construction of the server room in Hanford Square IV. 
• Complete remaining three audits in process. 
• Continue DWP planning. 
• Install the Access Control System for the Hanford Square 

complex. 
 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  ($988K); (8.4%).  Postponement of system upgrades; 

server room move. 
 
• CV:  ($821K); (7.6%).  Overrun due to more short-term vehicle 

leases than anticipated, and additional procurement and 
facility-related costs in support of transition activities. 

 
 
 
 
 
 
 
 

EAC TRENDS: 
Current Month:  $95K 
FYTD:  $783K 
• Additional leased vehicles. 
 

CONTRACT METRIC: 
 
 
 
 
 
 
 
 
 
Total P-Cards for June:             $     287,777  (326 actions) 
Total June Commitments:         $  2,667,368  (50 actions) 
Total FY05 Commitments:        $56,226,826 
 

ISSUES: 
None for this reporting period. 
 
 
 

Goal FYTD Jun 05
Small Business 50.0% 68.1% 75.6%
Disadvantaged 6.5% 10.8% 1.1%
Woman-Owned 2.5% 3.0% 8.6%
Veteran-Owned 0.02% 0.81% 0.50%
SD Veteran-Owned 0.02% 0.14% 0.04%
Hubzone Certified 0.05% 1.82% 0.60%

FYTD Performance ($K)

0

4,000

8,000

12,000

16,000

20,000
DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 1,296 2,655 3,817 4,957 6,206 7,675 8,777 10,608 11,729 12,821 14,225 15,614
BCWS 1,294 2,652 3,814 4,955 6,204 7,676 8,786 10,628 11,757 12,859 14,273 15,672
BCWP 739 2,526 3,546 4,737 5,835 7,184 8,251 9,659 10,769
ACWP/EAC 638 2,262 3,387 4,725 5,656 7,296 8,611 10,033 11,590 12,991 14,782 16,456

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

ERC contract ends 
August 26, 2005


	ERC JUNE 2005 MONTHLY REPORT
	EXECUTIVE SUMMARY 
	FACILITIES DECOMMISSIONING PROJECT 
	REMEDIAL ACTION PROJECT 
	WASTE OPERATIONS PROJECT 
	RISK ASSESSMENT / SITE CLOSURE PROJECT 
	MISSION SUPPORT 
	GENERAL SUPPORT 

